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ESTIMATE RUN 01/30/2017

ESTIMATE SUMMARY 12:04:38

CONTID: C19500S        ESTIMATE NO: 0015 PROG 2005

PCN: 19500S-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

El Paso, SR 21, MP 141.7-148.7 PERCENT TIME:

PROJECT NO: SHE0212-006                   

SH21-ACCEL/DECEL LANES MP 141.7-148.7

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,224,681.04 PARTICIPATING $ $ 163,840.07

AWARD PROJECT AMT: 2,455,009.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.49

WORK DAYS

WORK DAYS

97.39%

136,150.25

163,840.07

163,840.07

163,840.07

$

$

$

$

5,088,530.79

0.00

5,088,530.79

0.00

5,088,530.79

-36,825.15

0.00

5,051,705.64

0.00

AMOUNT DUE 5,051,705.64 163,840.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 163,840.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

272.0 TIME ALLOW: 279

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/201501/30/2017

03/05/2015

03/26/2015

05/04/2015

05/26/2015
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000

0007 Clear and Grub (ADDED ITEM BY CO 011) 1.000

0.000

201-00000  
 

95,000.001.000

0.00

1.000

L S 

95,000.00000

0010 Removal of Riprap 3,745.000

191.400

202-00027  
 

47,236.803,936.400

2,296.80

3,936.400

SY  

12.00000

0015 Removal of Curb and Gutter 83.000

0.000

202-00203  
 

996.0083.000

0.00

83.000

LF  

12.00000

0020 Removal of Asphalt Mat Overrun of 70.2 CY Sta 802+50 to
825+25

12,387.780

0.000

202-00220  
 

92,908.3512,387.780

0.00

12,387.780

SY  

7.50000

0025 *Removal of Pavement Marking 26.700

34.600

202-00250  
 

306.5061.300

173.00

188.000

SF  

5.00000

0030 *Removal of Ground Sign 6.000

0.000

202-00810  
 

1,260.006.000

0.00

6.000

EACH

210.00000

0032 *Removal of Ground Sign (ADDED ITEM BY CO 011) 3.000

0.000

202-00810  
 

330.003.000

0.00

3.000

EACH

110.00000

0035 *Removal of Guardrail Type 3 1,081.000

0.000

202-01130  
 

1,405.301,081.000

0.00

1,081.000

LF  

1.30000

0040 *Removal of End Anchorage 3.000

0.000

202-01300  
 

450.003.000

0.00

3.000

EACH

150.00000

0045 *Clean Culvert 1.000

0.000

202-04002  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0050 Unclassified Excavation (Complete In Place) 26,983.860

0.000

203-00010  
 

539,677.2026,983.860

0.00

26,983.860

CY  

20.00000

0051 Rock Fill (Spec) 26.000

0.000

203-00510  
 

1,449.5026.000

0.00

26.000

CY  

55.75000

0055 Blading 65.750

38.000

203-01500  
 

15,562.50103.750

5,700.00

103.750

HOUR

150.00000

0060 Backhoe 42.000

45.250

203-01510  
 

13,087.5087.250

6,787.50

87.250

HOUR

150.00000

0065 Front End Loader (Rubber Tire) 15.000

1.500

203-01590  
 

2,475.0016.500

225.00

30.000

HOUR

150.00000

0070 *Potholing 311.740

32.510

203-01597  
 

86,062.50344.250

8,127.50

350.000

HOUR

250.00000

0075 Sweeping (With Pickup Broom) 63.000

4.500

203-01622  
 

10,800.0067.500

720.00

85.000

HOUR

160.00000

0080 Topsoil 4,154.400

13.500

207-00205  
 

58,350.604,167.900

189.00

4,167.900

CY  

14.00000

0085 *Erosion Log Type 1 (12 Inch) 2,146.000

0.000

208-00002  
 

7,296.402,146.000

0.00

2,146.000

LF  

3.40000

0090 *Silt Fence 6,332.700

0.000

208-00020  
 

7,599.246,332.700

0.00

6,332.700

LF  

1.20000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

10.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0100 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

70.00000

0103 Rock Check Dam Rock Check Dam - Added Scope 104.000

0.000

208-00041  
 

38,480.00104.000

0.00

104.000

EACH

370.00000

0105 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0110 *Storm Drain Inlet Protection 14.000

0.000

208-00050  
 

1,400.0014.000

0.00

15.000

EACH

100.00000

0115 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0120 Removal and Disposal of Sediment (Labor) 46.000

0.000

208-00103  
 

1,380.0046.000

0.00

60.000

HOUR

30.00000

0125 Removal and Disposal of Sediment (Equipment) 29.500

0.000

208-00105  
 

2,360.0029.500

0.00

40.000

HOUR

80.00000

0130 Removal of Trash 50.000

0.000

208-00107  
 

2,500.0050.000

0.00

60.000

HOUR

50.00000

0135 Erosion Control Supervisor 88.000

5.000

208-00206  
 

6,510.0093.000

350.00

95.000

DAY 

70.00000

0140 *Reset Ground Sign 11.000

0.000

210-00810  
 

2,530.0011.000

0.00

12.000

EACH

230.00000

0142 Res Ground Sign (ADDED ITEM BY CO 011) 0.000

6.000

210-00810  
 

2,310.006.000

2,310.00

6.000

EACH

385.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0145 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0150 *Seeding (Native) 11.934

1.725

212-00006  
 

34,147.5013.659

4,312.50

13.659

ACRE

2,500.00000

0155 *Mulching (Weed Free) 3.725

0.530

213-00003  
 

2,127.504.255

265.00

4.255

ACRE

500.00000

0160 *Mulch Tackifier 745.000

107.000

213-00061  
 

2,556.00852.000

321.00

852.000

LB  

3.00000

0165 *Soil Retention Blanket (Straw/Coconut) 23,651.010

8,057.210

216-00041  
 

63,416.4431,708.220

16,114.42

31,708.220

SY  

2.00000

0170 *Turf Reinforcement Mat (Class 1) 18,313.300

258.300

216-00301  
 

70,572.0818,571.600

981.54

18,571.600

SY  

3.80000

0175 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.05000

0180 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

60.00000

0185 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

60.00000

0190 Health and Safety Officer 80.000

-80.000

250-00110  
 

0.000.000

-6,800.00

80.000

HOUR

85.00000

0195 Aggregate Base Course (Class 6) 25,634.530

0.000

304-06000  
 

512,690.6025,634.530

0.00

25,634.530

TON 

20.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0200 *Hot Mix Asphalt (Patching) (Asphalt) 79.120

0.000

403-00720  
 

23,736.0079.120

0.00

85.000

TON 

300.00000

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 9,366.180

0.000

403-34841  
 

889,787.109,366.180

0.00

9,366.180

TON 

95.00000

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 3,304.500

0.000

403-34871  
 

363,495.003,304.500

0.00

3,304.500

TON 

110.00000

0215 *Emulsified Asphalt (Slow-Setting) 2,132.092

0.000

411-10255  
 

11,726.512,132.092

0.00

2,132.092

GAL 

5.50000

0220 Geotextile (Erosion Control) (Class 1) 1,408.490

0.000

420-00102  
 

7,042.451,408.490

0.00

1,408.490

SY  

5.00000

0221 Geotextile (Separator) (CL 1) 163.000

0.000

420-00132  
 

431.95163.000

0.00

163.000

SY  

2.65000

0225 Riprap (9 Inch) 990.100

41.670

506-00209  
 

82,541.601,031.770

3,333.60

1,031.770

CY  

80.00000

0227 Grouted Riprap (Added Scope) 362.960

0.000

506-00030  
 

63,518.00362.960

0.00

362.960

CY  

175.00000

0228 Geogrid Reinforce CMO_14 Added Item 5,025.000

1,373.400

506-01020  
 

23,866.036,398.400

5,122.78

6,398.400

SY  

3.73000

0230 *Concrete Slope and Ditch Paving 10.800

0.000

507-00000  
 

3,780.0010.800

0.00

10.800

CY  

350.00000

0231 *Concrete Slope and Ditch Paving ADDED ITEM BY CO 019 0.000

42.000

507-00000  
 

24,150.0042.000

24,150.00

42.000

CY  

575.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0232 Conc S and D Pave Concrete Ditch (Added Scope) 456.830

0.000

507-00000  
 

164,458.80456.830

0.00

456.830

CY  

360.00000

0233 24 In CSP (Added Scope) 10.000

0.000

603-10240  
 

1,319.0010.000

0.00

10.000

LF  

131.90000

0234 Inlet Ty C (10 Ft) (Added Scope) 1.000

0.000

604-00310  
 

4,675.001.000

0.00

1.000

EACH

4,675.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 439.000

0.000

606-00301  
 

8,780.00439.000

0.00

450.000

LF  

20.00000

0236 24 In RCP ADDED ITEM BY CO 019 0.000

401.000

603-01240  
 

53,056.31401.000

53,056.31

401.000

LF  

132.31000

0237 Inlet Ty C (5 Ft) ADDED ITEM BY CO 019 0.000

2.000

604-00305  
 

8,367.002.000

8,367.00

2.000

EACH

4,183.50000

0240 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,700.003.000

0.00

3.000

EACH

900.00000

0245 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

6,900.003.000

0.00

3.000

EACH

2,300.00000

0247 End Anchor (Flared) (ADDED ITEM BY SMCO #18) 1.000

0.000

606-02005  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0250 Fence (Plastic) 340.000

100.000

607-11525  
 

2,200.00440.000

500.00

440.000

LF  

5.00000

0255 *Curb and Gutter Type 2 (Section II-M) 3,030.000

0.000

609-21021  
 

45,450.003,030.000

0.00

3,030.000

LF  

15.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0260 *Delineator (Type I) 26.000

0.000

612-00001  
 

780.0026.000

0.00

26.000

EACH

30.00000

0262 *Delineator (Type I) (ADDED ITEM BY CO 011) 16.000

0.000

612-00001  
 

616.0016.000

0.00

16.000

EACH

38.50000

0263 Delin (Ty II) ADDED BY CMO 20 137.000

4.000

612-00002  
 

5,851.50141.000

166.00

141.000

EACH

41.50000

0265 *Delineator (Type III) 3.000

0.000

612-00003  
 

90.003.000

0.00

3.000

EACH

30.00000

0267 *Delineator (Type III) (ADDED ITEM BY CO 011) 7.000

1.000

612-00003  
 

352.008.000

44.00

11.000

EACH

44.00000

0270 *Sign Panel (Class I) 5.000

0.000

614-00011  
 

125.005.000

0.00

5.000

SF  

25.00000

0272 *Sign Panel (Class I) (ADDED ITEM BY CO 011) 0.000

4.190

614-00011  
 

110.624.190

110.62

16.000

SF  

26.40000

0275 *Sign Panel (Class II) 125.000

0.000

614-00012  
 

3,125.00125.000

0.00

125.000

SF  

25.00000

0277 *Sign Panel (Class II) (ADDED ITEM BY CO 011) 0.000

18.000

614-00012  
 

594.0018.000

594.00

170.000

SF  

33.00000

0280 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

10.000

0.000

614-01583  
 

4,000.0010.000

0.00

10.000

EACH

400.00000

0282 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase (ADDED ITEM BY CO 011)

0.000

9.000

614-01583  
 

3,600.009.000

3,600.00

9.000

EACH

400.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0285 *Embankment Protector (Special) 4.000

0.000

615-00150  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0290 *Construction Surveying 1.000

0.000

625-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0292 Const Surveying (ADDED ITEM BY CO 011) 1.000

0.000

625-00000  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0295 *Mobilization 0.882

0.000

626-00000  
 

220,500.000.882

0.00

1.000

L S 

250,000.00000

0296 Mobilization (Added Scope) 0.882

0.000

626-00000  
 

44,100.000.882

0.00

1.000

L S 

50,000.00000

0297 Mobilization (ADDED ITEM BY CO 011) 0.882

0.000

626-00000  
 

220,500.000.882

0.00

1.000

L S 

250,000.00000

0298 *Mobilization (ADDED ITEM BY CO 011) (TRAFFIC CONTROL) 0.882

0.000

626-00000  
 

8,290.800.882

0.00

1.000

L S 

9,400.00000

0300 Public Information Services 1.000

0.000

626-01000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0302 Added Item (Lump Sum)/ Public Information Services - 
Added Scope

1.000

0.000

900-00014  
 

6,735.751.000

0.00

1.000

L S 

6,735.75000

0303 Public Info Services (Tier I) (ADDED ITEM BY CO 011) 1.000

0.000

626-01101  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0305 *Epoxy Pavement Marking 52.900

9.410

627-00005  
 

7,788.7562.310

1,176.25

62.310

GAL 

125.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0307 Pvmt Mkg Paint (Waterborne) (ADDED ITEM BY SMCO #12) 137.910

0.000

627-00011  
 

9,377.88137.910

0.00

137.910

GAL 

68.00000

0310 *Thermoplastic Pavement Marking (Word-Symbol) 588.000

31.000

627-30205  
 

11,761.00619.000

589.00

619.000

SF  

19.00000

0315 *Flagging 920.500

7.250

630-00000  
 

23,193.75927.750

181.25

927.750

HOUR

25.00000

0317 *Flagging (ADDED ITEM BY CO 011) 145.750

0.000

630-00000  
 

3,847.80145.750

0.00

150.000

HOUR

26.40000

0320 *Traffic Control Inspection 112.000

-3.000

630-00007  
 

5,995.00109.000

-165.00

112.000

DAY 

55.00000

0322 *Traffic Control Inspection (ADDED ITEM BY CO 011) 111.000

15.000

630-00007  
 

27,720.00126.000

3,300.00

126.000

DAY 

220.00000

0325 *Traffic Control Management 125.000

0.000

630-00012  
 

77,500.00125.000

0.00

125.000

DAY 

620.00000

0327 *Traffic Control Management (ADDED ITEM BY CO 011) 79.000

5.000

630-00012  
 

53,130.0084.000

3,162.50

84.000

DAY 

632.50000

0330 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

820.00000

0332 Flash Beacon (Port) (ADDED ITEM BY CO 011) 3.600

0.000

630-80001  
 

3,394.803.600

0.00

4.000

EACH

943.00000

0335 *Construction Traffic Sign (Panel Size A) 57.600

0.000

630-80341  
 

4,032.0057.600

0.00

64.000

EACH

70.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0337 *Construction Traffic Sign (Panel Size A) (ADDED ITEM 
BY CO 011)

15.300

0.000

630-80341  
 

948.6015.300

0.00

64.000

EACH

62.00000

0340 *Construction Traffic Sign (Panel Size B) 20.700

0.000

630-80342  
 

1,449.0020.700

0.00

23.000

EACH

70.00000

0342 *Construction Traffic Sign (Panel Size B) (ADDED ITEM 
BY CO 011)

45.900

0.000

630-80342  
 

5,049.0045.900

0.00

51.000

EACH

110.00000

0345 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

12,420.002.700

0.00

3.000

EACH

4,600.00000

0347 *Portable Message Sign Panel (ADDED ITEM BY CO 011) 1.800

0.000

630-80355  
 

16,017.801.800

0.00

2.000

EACH

8,898.78000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

2,457.002.700

0.00

3.000

EACH

910.00000

0352 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) (ADDED ITEM BY CO 011)

1.800

0.000

630-80358  
 

4,572.001.800

0.00

2.000

EACH

2,540.00000

0355 *Drum Channelizing Device 270.900

0.000

630-80360  
 

7,043.40270.900

0.00

301.000

EACH

26.00000

0357 *Drum Channelizing Device (ADDED ITEM BY CO 011) 162.000

0.000

630-80360  
 

9,107.64162.000

0.00

200.000

EACH

56.22000

0360 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

40.00000

0362 Conc Barrier (Temp) (ADDED ITEM BY CO 011) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

50.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0365 *Traffic Cone 48.600

0.000

630-80380  
 

243.0048.600

0.00

54.000

EACH

5.00000

0366 *Traffic Cone (ADDED ITEM BY CO 011) 83.700

0.000

630-80380  
 

1,004.4083.700

0.00

100.000

EACH

12.00000

0367 Port Traf Speed Monitor 1.800

0.000

630-80367  
 

5,882.831.800

0.00

2.000

EACH

3,268.24000

0369 Port Traf Speed Monitor (ADDED ITEM BY CO 011) 1.800

0.000

630-80367  
 

6,120.001.800

0.00

2.000

EACH

3,400.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Partnering 2,000.000

0.000

700-70011  
 

2,000.002,000.000

0.00

2,000.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment -5,080.100

0.000

700-70016  
 

-5,080.10-5,080.100

0.00

-5,080.100

F A 

1.00000

0385 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Asphalt Cement Cost Adjustment -307.860

0.000

700-70019  
 

-307.86-307.860

0.00

-307.860

F A 

1.00000

0395 F/A On-The-Job Trainee -12,111.800

0.000

700-70021  
 

-12,111.80-12,111.800

0.00

-12,111.800

HOUR

1.00000

0400 F/A Quality Incentive Payment -16,164.220

-13,521.500

700-70025  
 

-29,685.72-29,685.720

-13,521.50

-2,164.220

F A 

1.00000
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0405 F/A Relocate Utility Relocates 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0413 *F/A Stabilization Compaction Grouting Utilizing 
Polyurethane

0.862

0.000

700-70426  
 

210,660.090.862

0.00

0.862

F A 

244,385.25000

0428 Added Item (Lump Sum)/ Corrective Fix due to Roadway 
Settlement

0.000

1.000

900-00014  
 

33,850.001.000

33,850.00

1.000

L S 

33,850.00000

0429 Added Item (Lump Sum)/ Phase 2 Utility Relocates 1.000

0.000

900-00014  
 

17,300.001.000

0.00

1.000

L S 

17,300.00000

0430 *Added Item (Lump Sum)/ Relocates / Utility Relocates 1.000

0.000

900-00014  
 

199,541.001.000

0.00

1.000

L S 

199,541.00000

0431 Added Item (Dollar)/ SnP Trucking, LLC 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0432 Added Item (Dollar)/ SnP Trucking Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0433 Added Item (Dollar)/ Working Hour Time Violation Price 
Reductions

0.000

-5,850.000

900-00006  
 

-5,850.00-5,850.000

-5,850.00

0.000

DOL 

1.00000

0435 Mobile Attenuator 35.000

0.000

630-85041  
 

13,774.6035.000

0.00

35.000

DAY 

393.56000

CAT 5,013,530.79163,840.075,149,681.04CURRENT AMT0200 $ $ $
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PCN: 19500S-BID   ESTIMATE RUN 01/30/2017

PROJECT: SHE0212-006                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:04:38

CUMULATIVE
AMOUNT

CAT NO0400 0400 CE Bid Items 

0415 Field Office (Class 2) 2.000

0.000

620-00002  
 

70,000.002.000

0.00

2.000

EACH

35,000.00000

0420 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

15,000.00000

0425 Sanitary Facility 5.000

0.000

620-00020  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

CAT 75,000.000.0075,000.00CURRENT AMT0400 $ $ $

$ 5,088,530.79163,840.07$5,224,681.04$CURRENT AMTPROJECT TOTAL


